## 1. Analysis

Start: Thu 24/05/01D: 1

Finish: Wed 24/06/Dur: 20 days?

Comp: 0%

## **Community investigation meetings**

Start: Thu 24/05/09ID: 2 Finish: Tue 24/05/14Dur: 4 days

Res: Iwazi

## **Discussions with stakeholders**

Start: Thu 24/05/0 ID: 3


Finish: Fri 24/05/10Dur: 2 days?

Comp: 0%

## **Analysis Complete**

Start: Thu 24/05/09ID: 8

Finish: Fri 24/05/10 Dur: 2 days



## Stakeholder's Requirement 1

Start: Thu 24/05/09ID: 4

Finish: Thu 24/05/09Dur: 1 day?

Res: Karabo

#### Stakeholder's Requirement 2

Start: Thu 24/05/09 ID: 5

Finish: Thu 24/05/09Dur: 1 day?

Res: lwazi

#### **Community Requirement**

Start: Fri 24/05/10 ID: 6

Finish: Fri 24/05/10 Dur: 1 day?

Res: Gumede

#### 2. Design

Start: Thu 24/06/0/ID: 9

Finish: Mon 24/07/Dur: 33 days

Comp: 0%

#### **Design Database**

Start: Thu 24/06/06ID: 10

Finish: Wed 24/06/1Dur: 5 days

## 3. Development

Start: Tue 24/07/2:ID: 15

Finish: Thu 24/09/0Dur: 33 days

Comp: 0%

## **Document Current Systems**

Start: Mon 24/05/13ID: 7

Finish: Wed 24/05/2Dur: 8 days

Res: Kopano

## **Software Design**

Start: Thu 24/06/13ID: 11 Finish: Tue 24/07/02Dur: 14 days

1111311. 146 24/07/02841. 14 40

Res: Karabo

## Interface Design

Start: Wed 24/07/0:ID: 12 Finish: Wed 24/07/1Dur: 6 days

## **Deploy Development**

Start: Tue 24/07/23 ID: 16 Finish: Thu 24/07/25Dur: 3 days

Res: lwazi

## **Develop System Modules**

Start: Fri 24/07/26 ID: 17

Finish: Fri 24/08/09 Dur: 11 days

**Create Design Specifications** 

Start: Thu 24/07/11ID: 13 Finish: Wed 24/07/1Dur: 5 days

Res: Gumede

**Design Complete and Present** 

Start: Thu 24/07/18ID: 14 Finish: Mon 24/07/2Dur: 3 days

## Intergrate System Modules

Start: Mon 24/08/11D: 18 Finish: Thu 24/08/22Dur: 9 days

Res: Karabo

## **Perform Initial Testing**

Start: Fri 24/08/23 ID: 19 Finish: Mon 24/09/0Dur: 7 days

# Development Complete Start: Tue 24/09/03 ID: 20

Finish: Thu 24/09/05Dur: 3 days

Res: Gumede

## 4. Testing

Start: Fri 24/09/06 ID: 21

Finish: Thu 24/10/1Dur: 25 days

Comp: 0%

#### **Deploy Test Environment**

Start: Fri 24/09/06 ID: 22 Finish: Wed 24/09/1Dur: 4 days

Res: Karabo

#### **Perform System Test**

Start: Fri 24/09/06 ID: 23

Finish: Tue 24/09/17Dur: 8 days

Res: Kopano

#### **Document Issues Found**

Start: Wed 24/09/18ID: 24

Finish: Wed 24/09/2 Dur: 6 days

Res: Kopano

#### **Beta Testing**

Start: Fri 24/09/06 ID: 28


Finish: Thu 24/09/12Dur: 5 days

Res: Gumede

#### **Correct Issues Found**

Start: Fri 24/09/13 ID: 29

Finish: Wed 24/09/1Dur: 4 days



## Bug 2

Start: Mon 24/10/01D: 27

Finish: Thu 24/10/10Dur: 4 days

Res: lwazi

## **On-site Community Installation**

Start: Fri 24/09/20 ID: 32 Finish: Fri 24/09/27 Dur: 6 days

Res: Iwazi

Setup Database

Start: Mon 24/09/3(ID: 33

Finish: Thu 24/10/03Dur: 4 days

Import Live Data

Start: Fri 24/10/04 ID: 34

Finish: Mon 24/10/1Dur: 7 days

Res: Karabo

Intergrate Desktop

Start: Tue 24/10/15 ID: 35

Finish: Mon 24/10/2 Dur: 5 days

**Intergrate Cross-Platform Capabilities** 

Start: Tue 24/10/22 ID: 36 Finish: Mon 24/10/2 Dur: 5 days

Res: Kopano

Impleemntation Complete and Present 1

Start: Tue 24/10/29 ID: 37 Finish: Mon 24/11/0Dur: 5 days

6. Training

Start: Tue 24/11/0!ID: 38

Finish: Wed 24/11/Dur: 7 days?

Comp: 0%

**Train Administrators from the Communi** 

Start: Tue 24/11/05 ID: 39

Finish: Tue 24/11/05Dur: 1 day?

Res: Gumede

**Train Users** 

Start: Wed 24/11/0(ID: 40

Finish: Mon 24/11/1Dur: 4 days

Res: Kopano

Record training

Start: Wed 24/11/0(ID: 41

Finish: Mon 24/11/1Dur: 4 days

Res: Karabo

**Training Complete and show training to** 

Start: Tue 24/11/12 ID: 42

Finish: Wed 24/11/1Dur: 2 days

## 7. Documentation

Start: Thu 24/11/1/ID: 43

Finish: Mon 24/12/Dur: 13 days

Comp: 0%

#### **Technical Documentation**

Start: Thu 24/11/14ID: 44

Finish: Wed 24/11/2 Dur: 5 days

Res: Karabo

#### **User Documentation**

Start: Thu 24/11/21ID: 45

Finish: Thu 24/11/28Dur: 6 days

Res: Gumede

## **Project Complete**

Start: Fri 24/11/29 ID: 46

Finish: Mon 24/12/0Dur: 2 days

Project: IPMA Question 4 Date: Wed 24/05/08	Critical		Summary		Critical External	
	Noncritical		Critical Inserted		External	
	Critical Milestone		Inserted		Project Summary	
	Milestone		Critical Marked		Highlighted Critical	
	Critical Summary		Marked		Highlighted Noncritical	
Page 29						